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UPDATION OF LEARNING RESOURCES 
 

Month Work done/Activity Remarks 

April 
Details of software & hardware (Libsys-7 and related 
Hardware)  required for Library is collected from  concern 
CICs  and Librarian  for  institute  

 

May 

Purchase Committee meeting held on 23/5/2014  
specification of software & hardware (Libsys-7 and related 
Hardware) to be purchased were discussed with concerned 
departmental Course In charges. 

 

June Specification of items/equipment sent for  finale scrutiny to 
concerned CICs/Librarian 

 

July Purchase Committee meeting held:5/8/2014 
list of items/software and related hardware prepared for library  

 

August 

Advertisement on four local  news paper from 17/8/2014 to 
27/8/14  inviting tender from different 
supplier/vender/manufacturer to get quote on our  specified 
equipment/items 

 

September 

Last date of receiving quotation was 1/9/2014. 
We received the quotation and tender opened on 12/9/2014  
administrative, financial and technical scrutiny done  and 
supply order issued on 22/9/2014 

 

October Follow up of supply order given to dealer/manufacturer done 
from administrative section /store/project coordinator 

 

November 

(a) Bank Guarantee Scrutiny done for advance payment to 
Libsys. 

(b) Expected date of receiving equipment is 5th November 
but few suppliers have asked for extension of the 
supply of equipment. 

 

December 

a. Expected to receive  equipment /items by 1st week of 
December  

b. Installation commissioning and levelling of 
equipment/items is expected to complete by 20th Dec. 

c. Release of payment will be done before 30th 
December.  

 

January Collection of requirement from the concerned department for 
the next phase of procurement. 

 

February Purchase Committee meeting for the next phase of 
procurement. 

 

March Closing of financial year.  
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